Print Date 1/26/2011

PREPARED BY: Construction PCE Y12 UPF Project WEEK ENDING: 11/29/12
CM/PM APPVD: Construction Mgr JOB #: 801768 PLEASE RETURN UPDATED SCHEDULES
UPF Rolling Schedule BY 9AM MONDAY MORNING
start: 7 3 Week Look Ahead Schedule LATE SUBMISSIONS WILL NOT BE INCORPORATED
Complete: A
Interrupt:
LAST WEEK (1) Wkly THIS WEEK (2) Wkly NEXT WEEK (3) Wkly Week Four Wkly
Resp. Super/FE Qty Qty Qty Qty
ITEM ACTIVITY DESCRIPTION Craft Fest Fest Cwp M T w T F S S M T w T F S S M T w T F S S M T w T F S S REMARKS
Type Start Cmplt No. 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 | 11/10 | 11/11 | 11/12 | 1123 | 11/14 | 11/15 11/16 | 11/17 | 11/18 | 11/19 | 11/20 | 11/21 | 11/22 11/23 | 11/24 | 11/25 | 11/26 | 11/27 | 11/28 | 11/29
S/IC ACTIVITIES
XXXX Coatings Sub
Jonh Smith / STR
1 South side, UL, Walls X, X & X SPA 11/02/12 11/12/12 PA CWP-CP-0001 2 2 2 2 2 2 2 A
Blast and coat steel, walls and floors SPA PA 2 2 2 2
2 Stairwell, S. side Walls X, X & X SPA 11/02/12 11/12/12 PA CWP-CP-0001 4 4 4 4 4 4 4 A
Blast and coat steel, walls and floors SPA PA 4 4 4 4
3 South Side, LL Walls X, X & X SPA 11/02/12 11/12/12 PA CWP-CP-0001 2 2 2 2 1 1 1 1
Blast and coat steel, walls and floors SPA PA 2 2 2 2
4 North East Wall, LL Walls X, X & X SPA 11/19/13 PA | Cwp-cP-0002 A4 I 1 1 8 | 8 | 8 8 8 8
Blast and coat steel, walls and floors SPA PA
WORK FORCE: SCHEDULE 6 6 6 6 8 8 8 8 8 8 8 8 8 8 8
WORK FORCE: ACTUAL 6 6 6 6
XXX - HVAC
Dave Smith / STR
1 Install duct and supports "é::tm XX South Col 4working | ¢y, 11/02/12 1112112 | SMW | CWP-HV-0012 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
SSM SMwW 2 2 2 2
2 Install duct and supports in RM XX East of 12 line SSM 11/02/12 11/12/12 SMwW CWP-HV-0013 2 2 2 2 2 2 2 2 3 3 3 3 3 3 3
SSM SMwW 3 3 3 3
3 Install duct and supports in RM XX West of 30 line SSM 11/02/12 11/12/12 SMwW CWP-HV-0014 3 3 3 3 3 3 3 3 2 2 2 2 2 2 2
SSM SMwW 2 2 2 2
4 Install duct and supports in RM XX North of 6 line SSM 11/19/13 SMwW CWP-HV-0015 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
SSM SMW 2 2 2 2
WORK FORCE: SCHEDULE 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9
WORK FORCE: ACTUAL 9 9 9 9
5 New Hire Training SSM SMwW 1 1 1 1
SSM SMW 1 1 1 1
6 Foreman SSM SMW 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
SSM SMwW 1 1 1 1
WORK FORCE: SCHEDULE 20 20 20 20 18 18 18 18 18 18 18 18 18 18 18
WORK FORCE: ACTUAL 20 20 20 20
PIPING ACTIVITIES RST: |J. Price P. Apple / FE
56" Drain Piping SE +28"
1 Pipe Supports - CW System Rm XX PF 11/02/12 11/12/12 PFS CWP-PP-0021 3 3 3 A 4 4 4 4
41 Pipe Supports PF PFA 3 3 3 3
2 CW Piping Rm XX PF 11/02/12 11/12/12 PFS CWP-PP-0024 3 3 3 3 6 6 6 A\
34 Spools PF PFA 3 3 3 3
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Print Date 1/26/2011

PREPARED BY: Construction PCE oo Sec””b"(- Y12 UPF Project WEEK ENDING: 11/20/12
SAFE r .
CM/PM APPVD: Construction Mgr sEcune JOB #: 801768 PLEASE RETURN UPDATED SCHEDULES
UPF Rolling Schedule BY 9AM MONDAY MORNING
start: X/ 3 Week Look Ahead Schedule LATE SUBMISSIONS WILL NOT BE INCORPORATED
Complete: / \  CAPABLE AGILE ‘Q
% MODERMN < Q
Interrupt: %CESS“\
LAST WEEK (1) Wkly THIS WEEK (2) Wkly NEXT WEEK (3) Wkly Week Four Wkly
Resp. Super/FE Qty Qty Qty Qty
ITEM ACTIVITY DESCRIPTION Craft Fost Fost cwP M T w T F s s M T w T F s s M Tl w T F s s M T w T F s s REMARKS
Type Start Cmplt No. 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 | 11/10 | 11/11 | 11/12 | 1123 | 11/14 | 11/15 11/16 | 11/17 | 11/18 | 11/19 | 11/20 | 11/21 | 11/22 11/23 | 11/24 | 11/25 | 11/26 | 11/27 | 11/28 | 11/29
3 Complete Field Welds CW Rm XX PF 11/02/12 11/12/12 PFS CWP-PP-0026 2 2 2 2 2 2 2 2 6 6 6 6
54 Welds PF PFA
4 Perform Hydro Test PF 11/19/13 12/01/12 PFS CWP-PP-0029 W 2 2 2
CW System Rm XX PF PFA
PIPE |WORK FORCE: SCHEDULE 8 8 8 8 8 8 8 8 8 8 8 8 4 4 4 4
PIPE |WORK FORCE: ACTUAL 6 6 6 6
STRUCTURAL STEEL RST: J. Price L. Harley / FE
Structural Steel Zone 1 & 2 RST:
1 UPF Rm XX, Zome 1 S| 11/02/12 01/02/13 sIs CWP-CS-0081 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5
sI SIA
2 Decking Rm XX, Zone 2 S| 11/02/12 01/02/13 sis CWP-CS-0082 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
S| SIA
3 Grating, Mezanine X, RM XX, Zone 2 S| 11/02/12 01/02/13 sis CWP-CS-0082 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4
S| SIA
WORK FORCE: SCHEDULE 12 12 12 12 12 12 12 12 12 | 12| 12| 12 12 | 12| 12
WORK FORCE: ACTUAL
EQUIP. Cs6 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2

SLABS & WALLS
Wall 0AN1
Wall/Slabs Laborer LB 11/02/12 01/02/13 LBS CWP-CC-0AN1 6 6 6 6 6 6 6 6 6 6 6 6 6 6 6
1 LB LBA 6 6 6 6
Wall/Slabs Iron Worker \\ 11/02/12 01/02/13 IWs CWP-CC-0AN1 9 9 9 9 9 9 9 9 9 9 9 9 9 9 9
2 w IWA 9 9 9 9
Wall/Slabs Carpenter CcpP 11/02/12 CPS CWP-CC-0AN1 33 33 33 33 28 28 28 28 35 35 35 35 35 35 35
#REF! CpP CPA 27 27 27 27
Wall/Slabs Electrician EL 11/02/12 01/02/13 ELS CWP-CC-0AN1 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
5 EL ELA
Wall 0AN2
Wall/Slabs Laborer LB 11/02/12 01/02/13 LBS CWP-CC-0AN2 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
1 LB LBA
Wall/Slabs Iron Worker w 11/02/12 01/02/13 IWs CWP-CC-0AN2 33 33 33 33 33 33 33 33 33 33 33 33 33 33 33 33
2 \\ IWA
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Print Date 1/26/2011

PREPARED BY: Construction PCE Y12 UPF Project WEEK ENDING: 11/29/12
CM/PM APPVD: Construction Mgr JOB #: 801768 PLEASE RETURN UPDATED SCHEDULES
UPF Rolling Schedule BY 9AM MONDAY MORNING
start: 7 3 Week Look Ahead Schedule LATE SUBMISSIONS WILL NOT BE INCORPORATED
Complete: A
Interrupt:
LAST WEEK (1) Wkly THIS WEEK (2) Wkly NEXT WEEK (3) Wkly Week Four Wkly
Resp. Super/FE Qty Qty Qty Qty
ITEM ACTIVITY DESCRIPTION Craft Fost Fost cwP M T w T F s s M T w T F s s M Tl w T F s s M T w T F s s REMARKS
Type Start Cmplt No. 11/2 11/3 11/4 11/5 11/6 11/7 11/8 11/9 | 11/10 | 11/11 | 11/12 | 1123 | 11/14 | 11/15 11/16 | 11/17 | 11/18 | 11/19 | 11/20 | 11/21 | 11/22 11/23 | 11/24 | 11/25 | 11/26 | 11/27 | 11/28 | 11/29
Wall/Slabs Carpenter cP 11/02/12 01/02/13 | CPS | CWP-CC-0AN2 33 33 33 33 28 | 28 | 28 | 28 35 | 35 | 35 | 35 35 | 35 | 35 |
H4REF! cp CcPA 27 27 27 27
Wall/Slabs Electrician EL 11/02/12 01/02/13 | ELS | CWP-CC-0AN2 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
5 EL ELA
Wall 0AN3
Wall/Slabs Laborer LB 11/02/12 01/0213 | LBS | CWP-CC-0AN3 12 12 12 12 12 12 | 12| 12 2| 12| 12| 12 2 | 12| 12| 12
1 LB LBA
Wall/Slabs Iron Worker W 11/02/12 01/0213 | IWS | CWP-CC-0AN3 33 33 33 33 33 | 33 | 33 | 33 33 | 33 | 33 | 33 3 | 33 | 33 | 3
2 W IWA
Wall/Slabs Carpenter cp 11/02/12 01/0213 | CPS | CWP-CC-0AN3 33 33 33 33 28 | 28 | 28 | 28 35 | 35 | 35 | 35 35 | 35 | 35 | 35
#REF! cp CcPA 27 27 27 27
Wall/Slabs Electrician EL 11/02/12 01/0213 | ELS | CWP-CC-0AN3 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
5 EL ELA
WORK FORCE: SCHEDULE 56 56 56 56 51 | s1 | s1 | s1 58 | 58 | 58 | 58 58 | 58 | 58 8
WORK FORCE: ACTUAL 2 2 2 42
Pickups co2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
Trailers Co4 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Golf carts C06 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Forklifts Cc15 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Rigging Equipment C56 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Compressors C17 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Cci4
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